
ATTACHMENT A

ITEM WHO M J J A S O N D J F M A M J J A S O N D J F M ITEM

1 - Execute Fourth Cycle Contracts (Aug 31 deadline)   1

2 TWDB Draft Non-Municipal Demand Projections become available 2B 2

4 TWDB
Draft Population and Municipal Demand Projections become 

available
2A 4

5 RWPG Review projections and propose adjustments 2 5

6 TWDB Adopt projections 6

7 RWPG Evaluate water supplies 3 7

8 TWDB Identify Water Needs (via DB17 reports) 4A 8

9 RWPG Identify potentially feasible WMSs 4B 9

10 - Technical Consultants attend  DB17 workshop/trainings 10

11 RWPG RWPG  - Modify existing supplies DB17 data (all) 11

12 RWPG Prepare and Submit Technical Memos 4C 12

13 TWDB Next Request for Funding  Request (Scoping and Application)        13

14 - Amend Contracts with additional fundingA  - TBD 14

15 RWPG Complete 2016 Regional Water Plans
1, 4D,      

5 -9, 10
15

16 TWDB Planning Rule Revisions 16

Note A: Subject to available funding
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Summary Working Schedule:  Fourth Cycle of Regional Water Planning 
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